

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY JR.

March 10, 2017

Honorable Town Board  
Town of West Seneca

RE: Rosewood Section Road Reconstruction

Honorable Board Members,

Please authorize the supervisor to sign all necessary paperwork for add change order number 1 in the amount of \$51,315.90. Change order number 1 is in large part to relocate shallow water services to the required 5 feet below grade. During construction, many of the water services were found to be 3 feet or less below grade. Given the new road section, these services would have been more susceptible to freezing. In addition, standard requirements for burial depth on water infrastructure is 5 feet. The change order also covers additional concrete storm pipe that needed to be replaced once it was uncovered due to its deteriorated condition.

Feel free to contact me if you have any questions.

Very truly yours,

A handwritten signature in blue ink, appearing to read "S. R. Tanner".

Steven R. Tanner, P.E.

cc. Files: TB  
Project



TOWN OF WEST SENECA  
ENGINEERING DEPARTMENT

D&H Excavating, Inc.  
11939 Rte. 98 S.  
Arcade, NY 14009

JOB NO. R-1601-1  
CHANGE ORDER NO. 1  
DATE: 3/31/17

PROJECT: **R-1601-1**  
**Rosewood Section Road Reconstruction**

UNDER CONTRACT DATED: April 21, 2016

**ADDITION: \$51,315.90**  
**DEDUCTION:**

YOU ARE HEREBY AUTHORIZED AND DIRECTED TO:  
**ADDITION** as per attached: **Change Order: #1**

**NET ADDITION: \$51,315.90**

AND TO ADD TO THE CONTRACT THE SUM OF:

**--Fifty One Thousand Three Hundred Fifteen and 90/100-- \$51,315.90**

THE CONTRACT COMPLETION DATE OF         N/A.         IS HEREBY EXTENDED  
   DAYS TO   .

<u>ORIGINAL CONTRACT</u>	<u>CHANGE ORDER</u>	<u>ADDITION</u>	<u>DEDUCTION</u>	<u>CONTRACT TO DATE</u>
\$2,355,285.00	#1	\$51,315.90		<b>\$2,406,600.90</b>

RECOMMENDED BY: \_\_\_\_\_ TOWN ENGINEER \_\_\_\_\_ DATE \_\_\_\_\_

ACCEPTED BY: D&H Excavating, Inc.

PER: \_\_\_\_\_ DATE \_\_\_\_\_

APPROVED AT TOWN BOARD MEETING OF \_\_\_\_\_ DATE \_\_\_\_\_

PER \_\_\_\_\_ SUPERVISOR \_\_\_\_\_ DATE \_\_\_\_\_

CC: TOWN CLERK  
TOWN ATTORNEY

TOWN ENGINEER  
CONTRACTOR

# D&H Excavating, Inc.

CHANGE ORDER

No. 00001

11939 Rte. 98 S.  
Arcade, NY 14009

Phone: 716-492-4956  
Fax: 716-492-4951

**TITLE:** General Contract

**DATE:** 03/09/2017

**PROJECT:** Rosewood Drive

**JOB:** R-1601

**TO:** Attn: Eric Labrie  
Town of West Seneca Engineering Dept  
1250 Union Road  
West Seneca, NY 14224

**CONTRACT NO:** 3

Phone: 716-558-3258 Fax: 716-677-4488

## DESCRIPTION OF CHANGE

Title : General Contract  
Number : 3  
From : DH  
To : WEST SEN

Item	Description	Stock#	Quantity	Units	Unit Price	Tax Rate	Tax Amount	Net Amount
69	Replace existing concrete storm pipe due to multiple cracks, with steel pipe		1.000	LS	\$8,208.80	0.00%	\$0.00	\$8,208.80
70	New 6" water valve for existing hydrant		1.000	EA	\$538.00	0.00%	\$0.00	\$538.00
71	Lower far side water services due to the existing being to shallow		11.000	EA	\$3,488.10	0.00%	\$0.00	\$38,369.10
72	Additional water main interconnect for the old water main. Per ECWA both interconnects could not be done at the same time.		1.000	LS	\$4,200.00	0.00%	\$0.00	\$4,200.00

**Unit Cost:** \$51,315.90

**Unit Tax:** \$0.00

**Total:** \$51,315.90

