

TOWN OF WEST SENECA



ENGINEERING
DEPARTMENT

TOWN SUPERVISOR
SHEILA M. MEEGAN
TOWN COUNCIL
EUGENE P. HART
JOHN M. RUSINSKI

June 4, 2013

Honorable Town Board
Town of West Seneca

**Re: Dover Dr. - Greenmeadow Road Reconstruction Project
Change Order #2 (Quantity Over/Under)**

Honorable Board Members,

Please approve Change Order #2 (Quantity Over/Under) for the Dover Dr. – Greenmeadow Rd. Road Reconstruction Project. The net change order is for a deduct of \$114,971.65, making the final contract amount \$1,984,795.35

Very truly yours,

A handwritten signature in black ink, appearing to read "S. R. Tanner".

Steven R. Tanner, P.E.
Town Engineer

cc: Files

TB