TOWN OF WEST SENECA



TOWN SUPERVISOR
SHEILA M. MEEGAN
TOWN COUNCIL
EUGENE P. HART
WILLIAM P. HANLEY JR.

September 6, 2018

Honorable Town Board Town of West Seneca

Honorable Board Members,

Please authorize the supervisor to execute the attached Final Change Order to Master's Edge, Inc. in the DEDUCT amount of \$12,979.47. As you are aware, when bidding the sidewalk restoration work the bid accounted for all sidewalks needing replaced, however some residents chose to replace them on their own, therefore the deduct reflects work that was unnecessary.

Feel free to contact me if you have any questions.

Very truly yours,

Steven R. Tanner, P.E.

cc. Files: TB Project



TOWN OF WEST SENECA ENGINEERING DEPARTMENT

Masters Edge, Inc. 3409 Broadway St. Cheektowaga, NY 14227

PROJECT: SW-1701

2017 Sidewalk Replacement

UNDER CONTRACT DATED:

TOWN ATTORNEY

July 26, 2017

ADDITION

JOB NO. SW-1701

DATE 9/10/2018

CHANGE ORDER NO. FINAL

DEDUCTION: \$12,979.47

YOU ARE HEREBY AUTHORIZED AND DIRECTED TO: **DEDUCT** as per attached: Change Order: FINAL

NET DEDUCTION: \$12,979.47

AND TO DEDUCT FROM THE CONTRACT THE SUM OF:

TOWN ENGINEER

CONTRACTOR

Twelve Thousand Nine H	undred Seventy	Nine and 47/100	\$12,979.47
THE CONTRACT COMPLETION DATE OF DAYS TO		IS HEREB	Y EXTENDED
ORIGINAL CONTRACT CHANGE ORDER \$29,128.00	ADDITION	<u>DEDUCTION</u> \$12,979.47	CONTRACT <u>TO DATE</u> \$16,148.53
RECOMMENDED BY:	TOW	N ENGINEER	9/6/18
ACCEPTED BY: Masters Edge, Mc			DATE
PER: Yins Office W.			08.27.18
APPROVED AT TOWN BOARD MEETING OF_			DATE
PER		SUPERVISOR	
CC: TOWN CLERK TOWN ENGINEER			DATE