TOWN OF WEST SENECA



Town Supervisor Sheila M. Meegan Town Council Eugene P. Hart John M. Rusinski

November 20, 2017

Honorable Town Board Town of West Seneca

Re:

R-1601

2016 Rosewood Section Road Reconstruction Project

CLOSEOUT

Honorable Town Board,

Please approve the attached Closeout Deduct Change Order in the amount of \$37,256.61 for the Rosewood Section (Rosewood, Brianwood, Reynolds and Azalea) Road Reconstruction Project.

If you have any questions, please feel free to contact me.

Very truly yours,

Steven R. Tanner, P.E.

Town Engineer

cc: File Attach.





TOWN OF WEST SENECA ENGINEERING DEPARTMENT

D&H Excavating, Inc.

JOB NO. R-1601

CHANGE ORDER NO. FINAL DATE 11 Dec 2017

Dan Lacavaning, inc
11939 Rte. 98 S.
Arcade, NY 14009

PROJECT:

R-1601

Rosewood Drive Reconstruction

UNDER CONTRACT DATED:

TOWN ATTORNEY

April 20 2016

ADDITION

DEDUCTION: \$37,256.61

YOU ARE HEREBY AUTHORIZED AND DIRECTED TO: **DEDUCT** as per attached: Change Order: FINAL

NET DEDUCTION: \$37,256.61

AND TO DEDUCT FROM THE CONTRACT THE SUM OF:

CONTRACTOR

Thirty Seven Thousand Two Hundred Fifty Six and 61/100 \$37,256.61					
THE CONTRACT COMPLET	TION DATE OF AYS TO		IS HEREB	Y EXTENDED	
ORIGINAL CONTRACT \$2,355,285.00	CHANGE ORDER	ADDITION	<u>DEDUCTION</u> \$37,256.61	CONTRACT <u>TO DATE</u> \$2,318,028.39	
RECOMMENDED BY:	Mu	TOW	N ENGINEER	1\/27/17 DATE	
ACCEPTED BY: D&H1	Excavating Inc. PR	OSECT MA	NAGER	1)/17/17 DATE	
APPROVED AT TOWN BOA	ARD MEETING OF			DAIL	
PERCC: TOWN CLERK	TOWN ENGINEER		SUPERVISOR	DATE	